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Community 
Construction Update

Get in the habit 

of checking 

your traffic app 

before you start 

your trip!
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FM 2818

• $45 M Construction

• Began Feb 2021

• Completing change order 
work; landscaping; west 
side of George Bush 
(airport side); and SUP on 
SB 2818. 

• Expected completion: 
Fall 2025



FM 2818 – Wellborn Rd to Stotzer 
Pkwy (2021 to 2025)



Remaining Work 

• West leg of Bush

• Pedestrian pathways



FM 2818 Average Travel Times
2023 vs 2024

• Monday, Tuesday & Wednesday the 2nd week of classes

Approximately 6 
min savings during 
the afternoon peak



• Project let in March 2025

• 4 contractors bid on 

project.

• Begin construction in the 

summer of 2025

• $592 M authorized; bids 
came in ~$664 M 

• Expect 4-5ish-year 
construction schedule

SH 6 Central 
BCS Expansion



SH 6 Central BCS Expansion 
Project 
(Const Begin Mid-25)

▪ TxDOT developing a story of 
the project. 

▪ Widen to 6 main lanes

▪ Frontage road improvements

▪ Auxiliary lanes –continuous 

lane between ramps

▪ New collector-distributor lanes 

at selected locations

▪ Texas Avenue interchange

▪ Improve major intersections

▪ Pedestrian and bicycle 

accommodations 



SH 21 Interchange 
Enhancements

PRELIMINARY DESIGNS – subject to change



FM 158 (William Joel Bryan) 

PRELIMINARY DESIGNS – subject to change



FM 1179 (Briarcrest)
PRELIMINARY DESIGNS – subject to change



FM 60 (University Dr) & SH 30 
(Harvey Rd)

University Dr and Harvey Rd Interchanges

PRELIMINARY DESIGNS – subject to change

Harvey Rd.University Dr.



Highway 6/Texas Ave 
Interchange PRELIMINARY DESIGNS 

– subject to change



PRELIMINARY DESIGNS – 
subject to change

Highway 6/Texas Ave 
Interchange 



Bush/Wellborn

• 3 Level Interchange

• Letting date moved to April 
2027.  Start construction 
summer 2027.

• $103M for construction

• TxDOT working on 
addressing 60% design 
comments. 

• Coordinating with utilities, 
and relocation will begin 
summer 2025. 

• Railroad coordination also 
underway



Bush/Wellborn – View from 
Kyle Field

DRAFT: Design not final

Below-Ground Concept for Bush-Wellborn Intersection



Bush/Wellborn – Looking south 
along Wellborn Road 

DRAFT: Design not final

Below-Ground Concept for Bush-Wellborn Intersection

SB Thru lane
Aggieland 
Outfitters



We’re Building It! 

Get the latest project information and learn about 

travel options.

SCAN FOR MORE INFOwww.bwx-bcs.org



FM 158 William Joel Bryan 
(2022 to 2025)

• Raised medians and 2 new roundabouts on each side of the park

• Expected to resume in April. Utility issues in eastern roundabout.

• Completion in 2025

Texas Ave Coulter

Villa Maria SH 6



City of Bryan Projects



South College Improvements
(Villa Maria to Carson)

• Anticipated completion 
December 2025. 

• Reconstruct S. College
• Provide 3-lane roadway 

with curb and gutter

• Storm sewer system

• SUP, sidewalk, lighting, 

landscaping, streetscaping  

• Roundabouts Williamson, 

Carson

• Storm sewer and utility 

installation is nearing 

completion. 

• Ongoing pavement 

operations

• Williamson roundabout 

under construction



City of College Station 
Projects



Lincoln Ave. Rehabilitation 
Project

• Scope
• Replace existing asphalt with 

concrete. 
• Build SUP and modify the signal 

at University Dr. with a 
designated right turn lane. 

• Add roundabouts at Munson 
Ave. and Nimitz St. 
intersections. 

• Status 
• Phase 1 - Texas. to Tarrow St. 
• Installing storm, water, and 

wastewater lines. 
• Concrete pavement placed in 

halves beginning on the south 
side of Lincoln Ave. (Texas Ave. 
to Nunn St.)

• Anticipated completion late 
2025/early 2026. 



Krenek Tap Rehabilitation 
(Texas Ave. to HWY 6)

• Scope
• New concrete pavement 

including 10’ wide 
sidewalks

• Replace existing storm 
and sanitary sewer

• Status
• Working on 100% plans
• Bid planned for the spring

• Construction anticipated 
to begin 2025. 



Jones Butler Rd. Extension & 
Roundabout 

• Scope
• Extension of 

Jones Butler 
from FM 2818 to 
Holleman

• Roundabout at 
Holleman and N. 
Dowling

• Status
• 100% design

• Construction 
completion 2028.



Holleman Dr. & Jones Butler Rd. 
Roundabout

• Scope
• Install 

roundabout

• Sidewalk 
improvements

• Status
• 100% design

• Construction 
start anticipated 
2025. 



For more information

• TxDOT - https://www.txdot.gov/projects/projects-
studies/bryan.html 

• City of Bryan - https://www.bryantx.gov/capital-
improvement-projects/street-and-sidewalk-
projects/

• City of College Station - 
https://www.cstx.gov/departments___city_hall/
cip

• Bush-Wellborn - https://www.bwx-bcs.org/ 

https://www.txdot.gov/projects/projects-studies/bryan.html
https://www.txdot.gov/projects/projects-studies/bryan.html
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